






















Expected schedule for RoHS availability.



Carlo Gavazzi Controls – Controls Div.

PG	Product/Family	Month	RoHS logo
40	DPB01, DPB02, PPB01, PPB02	March 2006	
40	TAD2,3,4,6	March 2006	
40	DPA01CM44	Apr 2006	
40	Other DPA01-51	May 2006	
40	DPC01, PPC01	May 2006	
40	DUA52C748	May 2006	
40	DIB01	May 2006	
40	PIB	May 2006	
40	DUB01, PUB01, DUB02, PUB02	May 2006	
40	DUA01, PUA01, DIA01, PIA01	May 2006	
40	DIA53	May 2006	
40	DLA71	May 2006	
40	DTA, PTA	May 2006	
40	DWA, PWA, DWB, PWB	May 2006	
40	DPA53	June 2006	
40	DPC02	June 2006	
40	DPB71	June 2006	
40	DIC, PIC, DUC, PUC	June 2006	
40	DIB71, DUB71	June 2006	
40	DUB71	June 2006	
40	DFC01	June 2006	
40	DFB01	June 2006	
40	DPA03, PPA03	Sept 2006	
80	FMC...	March 2006	
80	FSA...	March 2006	
80	FKC...	March 2006	
80	DAA01	Apr 2006	
80	PAA01	May 2006	
80	DMB01	May 2006	
80	PMB01	May 2006	
80	DCB01	May 2006	
80	PCB01	May 2006	
80	DAC01, PAC01	May 2006	
80	DCB51CM24	May 2006	
80	DBB, PBB	May 2006	
80	DMC, PMC	May 2006	
80	DAA51	May 2006	
80	DMB51	May 2006	
80	DMB71	June 2006	
80	DAA71	June 2006	
80	DAC51	June 2006	
80	DHA51	Oct 2006	
80	S-SYSTEM timers	June 2006	
100	HCM...	March 2006	
100	LDI35	May 2006	




A lifetime of commitment to automation

PG	Product/Family	Month	RoHS logo
100	MDM AC POW.SUP.	May 2006	
100	DI372	May 2006	
100	BD35	May 2006	
100	BD40	May 2006	
100	BQ...	May 2006	
100	BPL	May 2006	
100	LDM	June 2006	
100	DI3DIN	June 2006	
100	LDI3	June 2006	
100	BPH	June 2006	
100	MDM DC POW.SUP.	Sept 2006	
100	BOR...	Sept 2006	
100	BRS...	Sept 2006	
100	BOAV	Sept 2006	
110	AR2950	March 2006	
110	WM12-DIN	Apr 2006	
110	WM12-96	Apr 2006	
110	WM14-DIN	Apr 2006	
110	WM14-96	Apr 2006	
110	AO2910	Apr 2006	
110	EM1DIN	Apr 2006	
110	APT	May 2006	
110	AE2000	May 2006	
110	AO2900	May 2006	
110	AO1026	June 2006	
110	AP1020	July 2006	
110	AF2100 (90A)	Sept 2006	
110	AF2114 (5A)	Sept 2006	
110	AG2200 (90A)	Sept 2006	
110	AG2214 (5A)	Sept 2006	
110	AD1016H	Sept 2006	
110	AP1021	Sept 2006	
110	CPT-DIN	Sept 2006	
360	Safety Modules	April 2006	

Carlo Gavazzi Controls – Sensors Div.














PG	Product/Family	Month	RoHS logo
031	Inductive	April 2006	
033	Magnetic/ Safety Magnetic	April 2006	

Carlo Gavazzi Industri

PG	Product/Family	Month	RoHS logo
010	Dupline Analog Modules	July 2006	
010	Dupline Network components	July 2006	
010	Dupline Interface Modules	July 2006	


A lifetime of commitment to automation

Carlo Gavazzi Malta




PG	Product/Family	Month	RoHS logo
270	RJ solid state relays	May 2006	
270	RS solid state relays	May 2006	
270	RM solid state relays	May 2006	
270	RZ solid state relays	May 2006	
270	RP solid state relays	May 2006	
270	RMD solid state relays	May 2006	
270	RR solid state relays	May 2006	
270	RX solid state relays	May 2006	
270	RA solid state relays	May 2006	
270	RN solid state relays	June 2006	
280	RSB motor controller	March 2006	
280	RSH motor controller	June 2006	
280	RSE motor controller	June 2006	

Products that will never fulfil the RoHS requirements.

Carlo Gavazzi Controls – Controls Div.

PG	Product	RoHS Replacement	Expected Availability	RoHS Logo
40	A82...	None	-	
40	E82....	None	-	
40	EIS...	DIA53	May 2006	
40	H475...	None	-	
40	MI...	None	-	
40	MP...	None	-	
40	SM....	None	-	
40	SY...	None	-	
50	SILOVEL...	None	-	
110	PQA...	None	-	
130	ESA...	None	-	
130	SEFT..	None	-	

Carlo Gavazzi Malta

PG	Product	RoHS Replacement	Expected Availability	RoHS Logo
270	RP530	RP1D	May 2006	
270	RSE-B	RSH Midi	June 2006	
270	RSE-C/C10/CR1	None	-	
280	RSC/RSO	RSH	June 2006	
280	TSE	None	-	